

October 2024

PUBLIC WORKS MONTHLY REPORT



PROGRAMS

Arbor Day

October 5th 2024 was the third annual Arbor Day Celebration. This years event was a great success with the addition of 18 trees and additional 4 board black horse fencing to Flagship Park.



Street Light Assessment

The PW's department conducted it's quarterly street light check. This quarterly street light check yielded **17** lights that needed attention, **8** of these lights were reported to Duke Energy and **9** were reported to Owen Electric to have repaired.



CAPITAL PROJECTS

New Public Works Facilities

Work continued on the finishing touches of the admin building during October with a punch list to be completed by senior staff in late October. The maintenance and salt buildings have been finished with the final inspections happening in early October.

Street Reconstruction Projects

The first couple of street projects of the new fiscal year went out to bid, with the bids being opened in August. The first project will see full concrete street replacements on Hayden Place and Yager Court. The contract was awarded to Jefferson Contracting who started on Hayden Place on Wednesday 10/23/2024.

The second project was an asphalt overlay on Theodore Place with the contract being awarded to Riegler Blacktop. This project was completed in mid October.

Sidewalk Replacement Program

The sidewalk replacement contract was awarded to Humphrey Concrete. The program started back during the second week of October with the contractor replacing a stretch of sidewalk on Misty Creek Drive and then moving to Crescent Avenue to replace the section of sidewalk in front of the Depot Museum. When that is finished, they will move back to the Cherry Hill subdivision to continue on where they left off last year.

Crack Sealing

The crack sealing contract was award to Scodeller Construction. They started in late October and it will take them approximately 2 to 3 weeks to get completed.

Capital Park Improvements

John P. Tumlin and Sons have finished the construction of Phase III of Silverlake Park. They are still waiting on the tables, grills and garbage cans to finish the project.


EXCEPTIONAL

EMPLOYEES • SERVICES • COMMUNITY


CODE ENFORCEMENT

CITATIONS

- **\$19,100** total citation fees
- **\$200** voided citation fees



VIOLATIONS




COMPLAINTS




PERMITS

- **61** total permits
 - 7 building only permits
 - 7 zoning only permits
 - 7 building & zoning permits
 - 27 HVAC permits
 - 13 electric permits


BUILDING ONLY




ZONING ONLY



BUILDING & ZONING



HVAC



INSPECTIONS

- **78** total inspections

