

February 2026

PUBLIC WORKS MONTHLY REPORT



PROGRAMS

New Equipment

The Public Works Department had an exciting February with the addition of new equipment. PW took delivery of a new Exmark Walk Behind mower. PW is also anticipating the arrival of a new Facilities Services Van and a replacement Pickup Truck.

Weather Warriors

The Weather Warriors were called into action for 3 weather events in February. The crews utilized **202** tons of bulk salt at a cost of **\$17,782.06** and **230** man hours spread over **5** shifts.

Pothole Patching / Special Guest

Thank you to Ken Baker from Fox19 for joining our Public Works team to fill potholes around the city.



CAPITAL PROJECTS

Street Reconstruction Projects

There are several street projects slated for this spring. They include: Deerchase Drive, Thorntree Drive, Brooke Court, and Whitetail Circle in the Deerchase subdivision and Skye Drive in the Sherbourne subdivision. These streets will be getting an asphalt overlay.

Locust Street will be getting full depth repairs, new curbs, and an asphalt overlay.

Narrows Road is getting new sidewalks and an asphalt overlay and Country Road will get an asphalt overlay.

The Public Works team has been working with the contractors to determine the start dates, setting up Public Workshops for the residents, and setting up pre construction meetings with the contractors.

The contractor that was awarded the sidewalk replacement project will start back in the Cherry Hill subdivision on Monday, March 2.

Eons Dog Park

The fence is installed and painting is still needed. Lights and electric will be installed in 1-2 months. The Boulder Seat Wall is ordered and predicted to be completed by the end of March. Sod procurement has been approved and installation is expected by the end of April or beginning of May. The maintenance building is expected to be finalized and has gone out to bid.

EONS Bike Park

Groundwork should start by mid-March. Overall design has been finalized. Coordination is underway for the mural design, which will serve as the billboard for the bike park.

EONS Overlook

Design plans are being finalized, with an estimated completion date by the end of February 2026. Ground clearing has started but more grading is needed. Installation of the swing and boulder seat wall is set to start in April or May.


EXCEPTIONAL

EMPLOYEES • SERVICES • COMMUNITY

CODE ENFORCEMENT

CITATIONS


- \$20,000 total citation fees
- \$1,200 voided citation fees



VIOLATIONS




COMPLAINTS




PERMITS

- 57 total permits
 - 3 building only permits
 - 3 zoning only permits
 - 15 building & zoning permits
 - 26 HVAC permits
 - 10 electrical permits


BUILDING ONLY




ZONING ONLY



BUILDING & ZONING



HVAC



INSPECTIONS

- 45 total inspections

COMMERCIAL

